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Dear Mr. Ketellapper:

The August (2005) monthly status reports for the VB /I-70 Community Health Program are
appended. As always, please feel free to contact me if you have any questions or would like to
modify the content, format, or disttibution of future reports.

Sincerely,

Mearthe Hlag—

Martha F. Hoff, CIH, CSP
VB/I1-70 Community Health Program Administrator
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Vasquez Boulevard/lI-70 Community Health Education and Outreach Plan
Community Health Program Update — August 2005

Program Area

August Tasks/Activities

September Tasks/Activities

Future Tasks/Activities

Health Education
And

Community
Outreach

Health Education

Community Health Workers

» Continued canvassing
activities.

> Attended August CHP
Group/clinic debriefing
meetings, as well as
community events and
meetings. Attended weekly
CHW Friday meetings.

» Provided biomonitoring
outreach for and assisted at all
August biomonitoring clinics.

> Participated in EPA-organized
media events.

Program Development

> Received and reviewed two
small grants applications;
awarded one grant.

» Finalized statement of work for
CHW independent contracts.

> Released educational
document on Mexican candy.

» Developed brief document on
DPS schools with information
often requested by residents.

» Continued development of new
outreach document on costume
jewelry with lead content.

> Began development of home
renovation CHW positions.

Health Education

Community Health Workers

> Continue canvassing outreach.

> Attend community meetings/
events, Working Group, CHP
Group and clinic debriefings;
attend CHW weekly Friday
meetings.

» Conduct September
biomonitoring outreach and assist
at clinics.

Program Development

> Finalize City acceptance of
second year EPA grant.

> Evaluate small grants proposals
as received; continue to solicit
applications for small grants.

> Begin signature process for CHW
contracts.

» Continue candidate interviews for
CHW position openings.

» Complete document
development and/or revisions for
identified outreach materials.

» Continue to identify resources to
assist with realtor, landlord, and
contractor outreach, as well as
other program facets.

Health Education
Community Health Workers
» Attend cultural diversity
workshop.

Program Development

» Schedule training for new CHW'’s.

> Review original training content
and format to streamiine training
of new CHW’s,

> Continue to define additional
program outreach methods and
audiences (e.g. school programs,
community events, media
campaigns, etc.).

> Finalize preschool/daycare
presentation; schedule
presentations. .

> Utilize folder/divider presentation
of outreach material.
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Program Area

Health Education
And

Community
Outreach

Augqust Activities/Tasks

> Continued City processing of
2005/2006 Cooperative
Agreement of EPA grant.

» Submitted DEH-NDHC contract
for signature.

» Conducted interviews for
additional CHW positions.

» Partnered with EPA in media
events.

Data Management/Evaluation
» Began in-house development
of database for field data.

» Outlined draft data form for
evaluation form.

Community Partnership

» Participated in August CHP Group/
Biomonitoring meetings.

> Piloted CHW phone call/informal
appointment strategy for 8/3 clinic
and evaluated effectiveness.

» Participated in Qutreach
Development Group (ODG)
activities: activities focused
primarily on biomonitoring.

» Partnered with neighborhood youth
for biomonitoring flyer distribution.

September Tasks/Activities

» Begin process for hiring 0.5 FTE
staff to assist in outreach.

» Receive input from CEASE on
realtor, landlord, and contractor
outreach; begin outreach
planning.

> Meet with EPA Community
Relations to assess landlord,
realtor, and contractor outreach
opportunities.

» Schedule cultural diversity
workshop for CHW'’s.

Data Management/Evaluation

» Continue to track field contact
metrics for evaluation of contact
rates, home visits, and access
agreements.

> Design evaluation visit protocol
and data form.

Community Partnership

» Review final drafts of new outreach
material on costume jewelry. Initiate
draft of CHP fact sheet for inclusion
in DHHA notification letters.

» Continue to provide door flyers to
community organizations so that
youth can distribute prior to each
clinic.

> Continue to support community and
EPA partnership efforts in obtaining
remaining access agreements.

Future Tasks/Activities

Data Management/Evaluation

» Design report format for field
contact metrics, event/meeting
attendance, and CHW
accountability.

> Analyze evaluation data.

Community Partnership

> Define and develop second program
year outreach messages, methods,
audiences and materials.

> Work with Cross Community Coalition
to develop a newsletter article on
program.
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Biomonitoring

Augqust Tasks/Activities

Biomonitoring Clinics

» Continued biomonitoring outreach
activities.

» Piloted a number of clinic venue
strategies, including appointment
based and in-home.

» Began providing a basic snack and
prize to each participating child in an
effort to increase clinic participation.

September Tasks/Activities

Biomonitoring Clinics

» Provide CHW’s to support
biomonitoring outreach and clinics.

» Schedule process improvement

review of 2005 biomonitoring clinics.

Future Tasks/Activities

Biomonitoring Clinics

» Conduct process improvement review
of 2005 clinics to increase
participation and efficiency for 2006
clinics.

Case
Management

Case Management

» No resident with elevated lead level
identified as of this report date.

» One elevated hair arsenic level
identified; see Arsenic -
Subcommittee Report for related
activity.

Case Management

Case Management
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VB/1-70 Community Health Program
August 2005 Status Report
Steering Committee Report

Steering Committee

US EPA Region VIII Victor Ketellapper
Patricia Courtney
DEH Celia VanDerlLoop
Gene Hook
Jay Salas
Martha Hoff - chair
ATSDR Chris Poulet
DHHA Paul Melinkovich, MD
PEHSU Mark Anderson, MD
CDPHE Mishelle Macias
Jane Mitchell
Community Gloria Shearer

Steering Committee Tasks

% =

Develop a Memorandum of Agreement (MOA) describing the roles of various agencies,
responsibilities, reporting, information flow, and general funding responsibilities. pending
review — Denver City Attorney’s Office

Provide regular updates on program activities as required. ongoing

Review, approve, and coordinate planning, reporting, and activities of the program, Steering
Commiittee, and its subcommittees. ongoing

Resolve disputes that arise through the course of the program and issues that are not resolved
in subcommittees. as necessary

Identify, develop, and approve needed policies for effective program operation. ongoing
Coordinate between remedy implementation and community health program operations.
ongoing

Provide necessary coordination and transfer of program data. ongoing

Provide oversight to the planning, implementation, and evaluation of the program. ongoing
Review program evaluation methods and results; modify program as necessary. ongoing

August Activities and Tasks

1. The Memorandum of Agreement (MOA) was received back from the City Attorney’s
Office and reviewed for language changes.

2. The July monthly status report was issued.

3. Initiated Form 42 paperwork for 2005-2006 cooperative agreement.

September Activities and Tasks

Meet on September 28, 2005.

Approve final draft of MOA,; circulate for signing.

Release second quarter measures report.

Continue to steward second year cooperative agreement through Clty process after EPA
second year grant is signed in mid-September.

halb i

1 of2
Steering committee August 2005.doc
09/09/2005




Future Activities and Tasks

[\ I

Sign MOA.

Complete all necessary steps required by City to accept second program year funding

(cooperative agreement).

Review first program year measures and define evaluation process.
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VB/1-70 Community Health Program
August 2005 Status Report

Subcommittee Report
Arsenic Data and Case Management Subcommittee
US EPA Region VIII Wendy O’Brien or alternate
DEH Gene Hook
CDPHE Jane Mitchell - chair

Arsenic Data and Case Management Subcommittee Tasks

(=
.

Identify and select preferred reporting methods and format for arsenic data. [Complete]

2. Develop a quality assurance and quality control plan for arsenic data management.
(Complete)

Develop a secure database system to assist with arsenic data management, reporting, and
tracking. [In progress])

Develop acceptable case tracking protocols. [In progress]

Develop case coordination protocols. [Pending]

Identify appropriate trigger levels for case management and case coordination. [Complete]
Develop evaluation and reporting mechanisms, and schedule for arsenic data and case
management issues. [In progress]

Report to the Steering Committee on progress, status, and issues requiring resolution. [On-
going] '
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August Activities and Tasks

One child tested in August had an elevated hair arsenic test. Staff is working with the family to
have the child retested. Once the retest is completed, CDPHE will coordinate with the
appropriate agencies if follow-up is recommended.

September Activities and Tasks

Finalize arsenic data management and case follow-up protocols.
Finalize case coordination protocol.

Continue work on evaluation matrix.

Finalize automated database reporting and case management formats.

Future Activities and Task

Work to finalize database reporting capabilities is ongoing.
Work on evaluation matrix will be ongoing.
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VB/I-70 Community Health Program
August 2005 Status Report
Subcommittee Report

Biomonitoring Subcommittee

US EPA Region VIII Wendy O’Brien or alternate
DEH Gene Hook
DHHA Marti Potter
Linda Kauffman
CDPHE Mishelle Macias — co chair, Lead
Jane Mitchell — co chair, Arsenic
Community Technical Advisor Michael Kosnett, MD (CEASE)
ATSDR Chris Poulet
DHHA Paul Melinkovich, MD
PEHSU Mark Anderson, MD

Biomonitoring Subcommittee Tasks

1. Identify and select preferred biological media and test methods for arsenic and lead
biomonitoring. Complete

2. Recommend preferred methodologies for biological sample collection. Complete

3. Develop a quality assurance/quality control plan for biomonitoring program.

4. Identify and evaluate suitable laboratory protocols and assist with selection of acceptable
analytical laboratories with a demonstrated ability to meet program data quality requirements.
Complete

5. Develop required consent agreements to provide informed consent for community members
considering participation in biomonitoring program. Complete

6. Coordinate with DHHA to address HIPPA concerns with blood lead biomonitoring activities
and to provide required data confidentiality. Complete

7. Develop mechanisms to ensure the medical confidentiality of biomonitoring information.
Complete .

8. Ensure that appropriate state IRB reviews are conducted, if required, and coordinate with
DHHA to determine need for COMIRB review. Complete

9. Interface with the community outreach and health education planning process as needed.
Complete . ,

10. Develop evaluation and reporting mechanisms, and schedule for biomonitoring issues, as
requested by the steering committee. Ongoing

11. Report to the Steering Committee on progress, status, and issues requiring resolution.
Ongoing

August Activities and Tasks

It was not necessary for the Lead or Arsenic Biomonitoring subcommittees to meet this month.
However, several Biomonitoring clinics were scheduled. Staff assisted at seven clinics held in the
VB area. Eighty-six children were tested for lead poisoning. Three pregnant women were tested,
and one non-pregnant adult was also tested in August. None had elevated blood lead levels.
Sixteen children had a urine arsenic test and 3 children had a hair arsenic test. One child had an
elevated hair arsenic test. The family has been contacted by phone and asked to return for a
confirmatory retest. A tally table is being included in this email with more details.
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September Activities and Tasks

Possibly 11 clinics will be scheduled for September. We will continue to staff the clinics and

attend planning meetings.

Future Activities and Tasks

Clinic planning, staffing and data entry and analysis are ongoing tasks.

20f2
Biomonitoring August 2005.doc
09/09/2005




VB/I-70 Community Health Program

August 2005 Status Report
Subcommittee Report

Health Education and Community OQutreach Subcommittee
US EPA Region VIII Patricia Courtney — adjunct member
DEH Jay Salas

Beverly Tafoya-Dominguez — chair

DHHA Marti Potter — adjunct member
ATSDR .| Chris Poulet — adjunct member
Community Gloria Shearer, Anthony Thomas

Health Education and Community Outreach Subcommittee Tasks

1. Develop plans for outreach and program recruitment methods. Complete, with ongoing
evaluation.

2. Work with communities to identify preferred testing locations, to develop preferred program
advertisement methods, and to define recruitment strategies to help maximize program
participation. Complete, with ongoing evaluation and revision as needed.

3. Develop materials for use during education and outreach activities. Complete, with ongoing
revisicns and development as identified (see #6)

4. Develop distribution plans for outreach and educational materials. Ongoing

5. Develop evaluation and reporting mechanisms for education and outreach activities and the
identification of program revisions. Ongoing, within CHP program development activities

6. Develop a plan for on-going communication and feedback from the community regarding
health education and outreach materials, as needed. Complete, with ongoing evaluation.

7. Report to the Steering Committee on progress, status, and issues requiring resolution. Ongoing

August Activities and Tasks

Developed letter for schools to pass out to parents about clinics and offering home visits.
Developed a letter for businesses reviewing the VB/I-70 Superfund Site history and asking them to
post clinic outreach posters and allow CHW to distribute flyers. Revised outreach materials to
include “Fun Activities” theme. Committee members provided information on community events
at which educational materials and clinic schedules were passed out and also discussed ideas for
next year. The members are reviewing the VB/I-70 fact sheet'to include with blood lead testing
results and the lead in jewelry document.

September Activities and Tasks

Review newly developed and/or revised materials; print for distribution by the CHW’s and
program staff. Continue document modification and development as requested or as deemed
necessary. Gather data about biomonitoring results and schedule a 2005 clinic process and
outreach review and preliminary 2006 outreach strategy session in October.

Future Activities and Tasks

Further develop evaluation and reporting mechanisms for the community at large. Revise outreach
strategy for biomonitoring clinics as well as determine other needed program revisions and
formulate plan to address the issues.
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VB/I-70 Community Health Program
August 2005 Status Report
Subcommittee Report

Medical Provider Education Subcommittee

US EPA Region VIII Wendy O’Brien or alternate
ATSDR Chris Poulet

CDPHE Mishelle Macias

PEHSU Mark Anderson, MD
Community

Medical Provider Education Subcommittee

—

Develop protocols for screening, evaluation, and management of elevated cases.

Develop a process to refer children with elevated levels to the child’s current medical provider.
Develop a process for educating medical providers on the project site, the metals of concern,
and the community health program.

4. Disseminate information on data management and reporting mechanisms to medical providers.
5. Report to the Steering Committee on progress, status, and issues requiring resolution.

w

August Activities and Tasks

One group emailing to DH providers regarding the project and the ensuing clinic
One telephone call to talk with Dr. Andy Nill, who has been involved in similar activities in the past—called to
inform re: the project

September Activities and Tasks

Future Activities and Tasks
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VB/I-70 Community Health Program
August 2005 Status Report
Subcommittee Report

Lead Data and Case Management Subcommittee

US EPA Region VIII Wendy O’Brien or alternate
DEH Gene Hook, Martha Hoff
DHHA Marti Potter

Paul Melinkovich, MD - chair

CDPHE : Mishelle Macias

Lead Data and Case Management Subcommittee

A

Identify and select preferred reporting methods and format for lead data. Complete with
ongoing reports

Develop a quality assurance and quality control plan for lead data management.

Develop acceptable case tracking protocols. Complete

Develop case coordination protocols. Complete

Identify appropriate trigger levels for case management and case coordination. Complete
Develop evaluation and reporting mechanisms, and schedule for lead data and case
management issues. Ongoing

Report to the Steering Committee on progress, status, and any issues needing resolution.
Ongoing

August Activities and Tasks

1. Reports for testing conducted through August 3, 2005 submitted
2. No meeting held in August

September Activities and Tasks

Update reports through August - - - - - -
Review case management reports including content and frequency
Review data needed for maps specific to VB/I-70 target area
Develop mechanisms to reconcile CDPHE and DH reports

el S

Future Activities and Tasks
Review parent report letters ‘
2. Establish guideline for extent of case management following elevated or QNS sample

e
.
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